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1. PURPOSE (General statement of what work or tasks are to be accomplished.)

To increase the estimated cost for operation of the film processin
at Rochester, New York, to cover an estimated cost overrun of

25X1

2. DESCRIPTION OF WORK OR SERVICES REQUIRED (Outline firm tasks, showing contractors and contract price under each
task. A task is "firm" when the scope of work is known, when a contractor has been selected, and  when the price is
known within 10%.)

The work and services which have resulted in the overrun of cost are as
follows:

Approved  work to date
25K1A Reflection wage increase by contractor 25X1A
Pro rata cost of Project Corons cost
contingencies for additional work, increased cpera-
tions and pmaent pazis

Tote ' 25X1A

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES (Outline in this section expected tasks which are not definite
enough to qualify as "firm" in Section 2 above.)

. No work or services in addition to the above are expected within
Fiscal Year 1959,

25X1A
25X1A

4. TOTAL EST|MATED COST (Include statement on availability of funds.)
Sufficient funds are available for this cost overrun in the
Fiscal Yéar Chalice and Corona budgets, ~/s/ 3.25-59

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE

Contract period 1 July 1958 to 30 June 1959,

6. REMARKS (Include any statements that clarify exact nature of approval requested.)

This overrun was forecast several moaths sgo and was pro. ed in the
FY 1959 Chalice and Corona budgets, The $33,000 for Proje rous has been
spproved under Program Approval COR 0360 Para. Z(e)

SIERT
i‘&i AUTHORIZED DPD-DD/P REQUESTER
APPROVED: -er—RECOMMENBED-FORAPTROVALT APPROVED:

(Approving officer strike out one )

4 APR 1959

{szd) Pidiard W, Rissell, fp NOT NECESSARY *
RICHARD M. BISSELL, JR. ATIEN W. DULLES
Deputy Director (Plans) Director

7. CONDITIONS OF APPROVAL
* This overrun is within approved

CHALICE budget except for amount
charged to CORONA which approved

\ in CORONA Program Approval.
A 25X1A Y ll RMBjI"i“""\
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